

Connect Hanover



Hanover County Broadband Initiative August 24, 2023 Next Steps

Next Steps

- ▶ **Continue Coordination Efforts With ISP's**
 - All Points
 - Finalize phase 1 make ready work
 - Schedule community meetings
 - Brightspeed – working on design and engineering (due January 1, 2024)
 - GloFiber – participate in construction meeting, coordinate marketing message
- ▶ **Prepare for additional VATI grant to address 5% (missed unserved areas, Comcast in-fill homes, Brightspeed areas <100mbps service)**